

Initial Project Planning Template

Date	7 th July 2026
Team ID	
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	Dataset Collection	USN-1	As a developer, I want to collect application and credit datasets for model training.	3	High	All Members	15/06/2026	20/06/2026
Sprint-1	Data Cleaning	USN-2	As a developer, I want to remove missing values and duplicates to improve data quality.	4	High	Member-1	20/06/2026	25/06/2026
Sprint-2	Feature Engineering	USN-3	As a developer, I want to create useful features such as family size and income per family to improve prediction accuracy.	5	High	Member-2	26/06/2026	31/06/2026
Sprint-2	Data Encoding	USN-4	As a developer, I want to encode categorical variables so machine learning algorithms can process them.	3	High	Member-2	01/07/2026	03/07/2026
Sprint-3	Model Development	USN-5	As a developer, I want to train Logistic Regression, Decision Tree, and Random Forest models for comparison.	6	High	Member-3	04/07/2026	10/07/2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-3	Model Evaluation	USN-6	As a developer, I want to evaluate models using Accuracy, Precision, Recall, and F1-score.	4	High	Member-3	11/06/2026	13/06/2026
Sprint-4	Best Model Selection	USN-7	As a developer, I want to select the best-performing model for deployment.	2	High	Member-3	14/06/2026	15/06/2026
Sprint-4	UI Development	USN-8	As a user, I want an easy-to-use interface to enter applicant details and receive approval predictions instantly.	5	High	Member-4	16/06/2026	21/06/2026
Sprint-5	Integration	USN-9	As a developer, I want to integrate the machine learning model with the Gradio interface.	3	High	Member-4	22/06/2026	24/06/2026
Sprint-5	Testing & Validation	USN-10	As a developer, I want to test the system using multiple applicant scenarios to ensure reliability.	4	High	All Members	25/06/2026	28/06/2026
Sprint-6	Deployment	USN-11	As a user, I want the application to be accessible through a web interface.	3	Medium	Member-5	29/06/2026	01/07/2026
Sprint-6	Documentation	USN-12	As a team member, I want complete project documentation for submission and presentation.	2	High	All Members	02/07/2026	05/07/2026